



BROADWAY STREET RECONSTRUCTION CONSTRUCTION UPDATE

Week of May 19th, 2019

CONSTRUCTION UPDATE


Storm Sewer Construction to begin May 20th, 2019.


Schedule

Broadway will be re-striped to shift traffic within the right-of-way. Traffic will shift towards the east to create a work zone on the west side of Broadway. The areas shaded in red will be closed to vehicle and pedestrian traffic. Once the traffic is shifted, the contractor will remove the pavement, curb and driveways on the west side. Stone access ramps will be constructed at all the side streets and driveways. Towards the end of the week or early next week, the contractor will begin the underground storm sewer.

Access and Parking

Parking will remain open on the east side of the street. Notices will be handed out when driveways are removed or replaced. Side streets and driveways will be accessible except for brief periods while the contractor is working at that location. If you need your vehicle for frequent trips during the day, we recommend that you move your vehicle prior to 7:00 AM and park on an adjacent side street or utilize alley access for residents located on the west side of the street.





Utility Relocation

Nicor Gas has completed the main work on east side. They will return to activate the new line and transfer services. They are expected to return after the contractor completes the main storm sewer.

Questions

Christopher B. Burke Engineering, Ltd. (CBBEL) will serve as the Construction Engineer for the project. Field engineers will be onsite and available to answer construction related questions. If you have any questions, please contact Mike Rodak at mrodak@cbbel.com or reply to this email.

