



BROADWAY STREET RECONSTRUCTION CONSTRUCTION UPDATE

Construction Update - Week of September 2nd

Construction Update

The contractor is scheduled to switch traffic on September 5th. Southbound Broadway traffic will shift to west side on the new pavement. Northbound Broadway traffic will remain in its current lane.

The contractor will be replacing a section of pavement in the middle of the roadway from Gordon St. to Berkot's north drive in this intermediate stage. Berkot's drive will remain open to northbound traffic except for times when the contractor is working in the area.

VILLAGE OF COAL CITY | WWW.COALCITY-IL.GOV



Christopher B. Burke Engineering, Ltd. | 9575 W Higgins Road, Suite 600, Rosemont, IL 60018

[Unsubscribe bmalone@coalcity-il.gov](mailto:bmalone@coalcity-il.gov)

[Update Profile](#) | [About Constant Contact](#)

Sent by kmarquie@cbbel.com in collaboration with

Constant Contact 

[Try email marketing for free today!](#)